
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V EPA Region 5 Records Ctr.

DATE: 06/22/82 278659

FROM: Thomas Basso, OSC, Region V, Chicago, IL

TO: D. Dietrich - Attn: T. Johnson, U.S. EPA, Wash., D.C,
R. Bowden, Chief, Emergency Response Branch 5HS
T. Qeischecker, Chief, Response Section 3, 5HS
M. O'Mara, Acting Chief, Emergency Support Division
P. Shutte, Off. Pub. Aff., SPA
C. Kawakami, ORC, U.S. EPA, Region V
U.S. Coast Guard, District 2
U.S. Fish and Wildlife Service, Illinois
Bob Wengrow, IEPA, Rockford, IL

SUBJECT: Park Plating site, Loves Park, Winnebago County, IL
D.O. No.: 7460-05-234, Site ID No.: PX
Latitude: 42<> 19- 38" Longitude: 89° 2' 53"
TIME PERIOD:
POLFEP: Initial POLREP
Response Authority: CERCLA
NPL Status: Non-NPL

SITUATION:
U.S. SPA'S EERB initiated a removal
Plating site on 6/22/92.

action at the Park

BACKGROUND:

ACTIONS
TAKEN:

1-acre site in nixed industrial/residential area
Former electroplating facility
Operated from 1954 to 1990 when it was destroyed by a
fire
Previous clean-up activities funded by the owner are
ae follows:

— drummed liquids
— overpacked deteriorating drums
-- containerized building debris
— decontaminated concrete floors
— disposed of fire-fighting water

- D.S. EPA conducted a site assessment on February
,1992 and identified threats to human health and the
environment resulting from caustics, corrosives,
cyanides, heavy metals, and flammable materials
present in liquid,solid, and sludge forns.

- Action Memorandum was signed on Hay 19, 1992.



Site inspection wae made on June 16, 1992
by representatives from U.S. SPA, IEPA, TAT, ERGS,
and the previous owner.
Mobed crew and equipment on 6/22/92
Established work zones and safety policies
Inv«Rtigat«d/sampled 5 floor sumps and flooded
loading dock

FUTURE
ACTIONS: 1) Set up transition zone

2) Stage and sample drums
3) Conduct compatibility testing
4) Investigate/sample 4 rolloffs containing debris
5) Remove remains of burned-out offices
6) Establish waste streams
7) Arrange disposal of drums and rolloffe
8) Conduct soil sampling under shop floor
9) Fill in sumps and loading dock with concrete

COSTS: Will be updated on POLBEP 2

** TOTPL PAGE.003 **


